
HEALTHY RIVERS 
WORKSHOP
24 FEBRUARY 2014

Key Decisions: 
Clarify Scope (what’s 
in and out) Project 
Milestones.

HEALTHY RIVERS 
COMMITTEE MEETING
5 AUGUST 2014

Key Decisions: 
Confirm problem 
statement.

HEALTHY RIVERS 
COMMITTEE MEETING
EARLY FEBRUARY 
2015
Key Decisions: 
Confirm issues 
and options paper. 
Approve engagement 
process.

HEALTHY RIVERS 
COMMITTEE MEETING
OCTOBER 2015

Key Decisions: 
CSG 
recommendations.

HEALTHY RIVERS 
COMMITTEE MEETING
17 JUNE 2014 (TBC)

Key Decisions: 
Approve Community 
Engagement Plan.

HEALTHY RIVERS 
COMMITTEE MEETING
? NOVEMBER 2014

Key Decisions: 
Policy selection 
confirm criteria.

HEALTHY RIVERS 
COMMITTEE MEETING
JULY 2015

Key Decisions: 
Overview of community 
feedback and draft 
recommendations from 
CSG.

HEALTHY RIVERS 
COMMITTEE MEETING
NOVEMBER 2015

Key Decisions: 
Recommendation to 
notify plan change.

CSG1 - 27/28 MARCH 2014 
Theme:  Who are we, role and 
how we work together

CSG2 - MAY 2014 
Theme: Getting to grip with issues 
& how to work with community

CSG3 – JUNE 2014 
Theme: Synthesising the problem

CSG4 – JULY 2014
Theme: What will change involve 
for people and the river?

PROJECT TIMELIME at February 2014

PROJECT PHASE:
Understanding the issues from all sides

PROJECT PHASE:
Develop limits and targets

PROJECT PHASE:
Develop the options and policy mixs

PROJECT PHASE:
Finalising the policy toolkit

CSG8 – DECEMBER 2014 
Theme: Planning for 
community engagement

CSG12 – MAY 2015
Theme: Synthesise feedback

CSG9 – JANUARY 2015
Theme: Considering targets, 
confirming issues and options

CSG13 – EARLY JUNE 2015
Theme: Forming recommendations

CSG10 – MARCH 2015
Theme: Engagement Process

CSG14 – LATE JUNE 2015
Theme: Confirming recommendations

CSG5 – AUGUST 2014
Theme: Exploring technical 
and policy mix

CSG6 – SEPTEMBER 2014 
Theme: Exploring technical and 
policy mix

CSG7 – OCTOBER 2014 
Theme: Exploring technical and 
policy mix

CSG11 – APRIL 2015
Theme: Engagement Process

CSG15 – OCTOBER 2015
Theme: Recommend policy mix to 
Healthy Rivers Committee
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Land use management 
scenarios

Delivery of a range of 
limits and targets by  
30 December 2014
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HEALTHY RIVERS 
WORKSHOP
24 FEBRUARY 2014

Key Decisions: 
Clarify Scope (what’s 
in and out) Project 
Milestones

HEALTHY RIVERS 
COMMITTEE MEETING
5 AUGUST 2014

Key Decisions: 

HEALTHY RIVERS 
COMMITTEE MEETING
EARLY FEBRUARY 
2015
Key Decisions: 

HEALTHY RIVERS 
COMMITTEE MEETING
JUNE 2015

Key Decisions: 

HEALTHY RIVERS 
COMMITTEE MEETING
7 MAY 2014

Key Decisions: 

HEALTHY RIVERS 
COMMITTEE MEETING
18 NOVEMBER 2014

Key Decisions: 

HEALTHY RIVERS 
COMMITTEE MEETING
APRIL 2015

Key Decisions: 

HEALTHY RIVERS 
COMMITTEE MEETING
SEPTEMBER 2015

Key Decisions: 

CSG1 - 27/28 MARCH 2014 
Theme:  Who are we, role and 
how we work together

CSG2 - APRIL 2014 
Theme: Getting to grip with issues 
& how to work with community

CSG3 – MAY 2014 
Theme: Synthesising the problem

CSG4 – JULY 2014
Theme: What will change involve 
for people and the river?

PROJECT PHASE:
Understanding the issues from all sides

PROJECT PHASE:
Develop limits and targets

PROJECT PHASE:
Develop the options and policy mixs

PROJECT PHASE:
Finalising the policy toolkit

CSG8 – DECEMBER 2014 
Theme: Planning for 
community engagement

CSG12 – MAY 2015
Theme: Synthesise feedback

CSG9 – JANUARY 2015
Theme: Considering targets, 
confirming issues and options

CSG13 – EARLY JUNE 2015
Theme: Forming recommendations

CSG10 – MARCH 2015
Theme: Engagement Process

CSG14 – LATE JUNE 2015
Theme: Confirming recommendations

CSG5 – AUGUST 2014
Theme: Exploring technical 
and policy mix

CSG6 – SEPTEMBER 2014 
Theme: Exploring technical and 
policy mix

CSG7 – OCTOBER 2014 
Theme: Exploring technical and 
policy mix

CSG11 – APRIL 2015
Theme: Engagement Process

CSG15 – OCTOBER 2015
Theme: Confirming recommendations

NOVEMBER 2015 
Notify Plan Change
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